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FAIRMONT COKE WORKS ̂  '/ ,
* -WONT, MARION COUNTY, WV 26554 .
\ jtA.REMOVAL ACTION - ' ;
k̂ A: DENNIS CARNEY, CHARLIE KLEEMAN, .
,GREGG CRYSTALL, ERD/OERR

I. SITUATION (FRIDAY, 08/25/95, 1900 HOURS)
A. PERSONNEL ON SCENE: EPA-1, ERCS-11, TAT-2*
B. WEATHER ON SCENE: PARTLY SUNNY AND WARM, TEMPS IN THE

MID 80'*. . ' . , - ,
C. AGENCY COSTS AS OF 08/24/95 CEILING

EPA (DIRECT) $ 145,394 $ 200,000
EPA (INDIRECT) 230,265 360,000

V TAT 460,776 - 600,000 \
ERCS 4,345,854 8,005,114

'- '• • - . ' OTHER ' " " " . . . . - " ' . ' " • ' . ' . . ' .
UNALLOCATED 4,038,080

. . . ; . . . ; $ 5,182,289 ,$13,203,194

D. OSC POWELL ON-SllE TO DIRECT REMOVAL OPERATIONS,

II., ACTIONS "TAKEN ' . - " ' ' ' - '
A. ERCS CONTINUE PREP OF AREA AROUND OX PONDS #1 AND #2 FOR

SLUDGE SOLIDIFICATION AND LOAD-OUT OPS.
ERCS CONTINUE DUST CONTROL MEASURES AS NEEDED.
ERCS CONTINUED INSTALLATION OF SILT BARRIER FENCE AROUND
NORTH LANDFILL.
ERCS RECEIVED APPROXIMATELY 40 TONS OF RIP-RAP PROM
SELERNO TRUCKING,

- E. ERCS INSTALLED -THE RIP-RAP AT THE TIP OF THE FORMER
BREEZE WASHOUT AREA AND AT THE OUTFALL OF THE
SEDIMENTATION POND FOR STORMWATER WATER CONTROL MEASURES

F. ERCS COMPACTED ACCESS ROUTES TO OXIDATION PONDS AND OTHER
, AREAS ON SITE,

G. ERCS INSTALLED GEOTEXTILE FABRIC ON ACCESS ROUTES AND
TURNAROUND AREAS FOR FUTURE T&D OF OXIDATION POND
SLUDGES. ,- ' - ' '

H. ERCS PURCHASED 1300 FEET OF 1" WATERLINE AND ASSORTED:
CUPPLERS AND BEGAN INSTALLATION OF THIS WATER LINE. THE
.LINE WILL RUN FROM THE FORMER ZZT31 AREA TO OXIDATION
POND 1. ' •• • • • :- - . .- ' - " • '- '. •-.".' '• ' : '

III. FUTURE PLANS
A. TAT AWAITS THE COMPLETE AND FINALIZED PACKAGE OF RESULTS

FROM OXIDATION POND #2 COMPOSITE SAMPLE FROM WESTON REAC.
B. ERCS AWAIT BIDS FOR CALCIUM OXIDE, KILN DUST, AND PIG.
C. ERCS TO CONTINUE DUST CONTROL MEASURES AND CONTINUE SITE

GRADING OPERATIONS TO IMPROVE STORMWATER DRAINAGE.
D. ERCS TO CONTINUE EROSION CONTROLS IN NORTH LANDFILL JUREA.
E. ERCS TO CONDUCT SOLIDIFICATION OF OX POND #1 SLUDGES AND

ARRANGE T&D OF .SOLIDIFIED SLUDGES.
F. AWAITING ANALYTICAL DATA FROM WATER SAMPLES TO FORWARD TO

REAC FOR USE IN DETERMINING POTENTIAL TREATMENT OPTIONS.
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G. ERGS TO DECON/PREP AND RELOCATE TAG-ALONG TRAILER WITH
SUPPORT EQUIPMENT TO OX POND AREA. ',* •,

H. ERGS TO BEGIN INSTALLATION OF GEOTEXTILE AND STONE FOR
ACCESS TO OX PONDS 1&2.

I. ERGS TO FINISH INSTALLATION OF 1" WATERLINE*
J. TAT TO REVIEW POST ENGINEERING REPORTS DEVELOPED BY ERGS,

TO INCLUDE VOLUMETRIC FLOW RATES FOR SITE DRAINAGE AREAS.

EDWARD M. POWELL, OSC
U.S. EPA - REGION III
WHEELING, WV
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